ASE285 Team Project

Todo App

- Team Leader: Cleyton Shelton
- Members:
  - Austin Shelton
  - Parker Groneck
  - Abdullahi Abdirahamn

Project Metrics

- Burndown rate: 3/6 (50%)
- 9/18 Requirements (50%)

What Went Wrong

- Communication could be better and that starts with me. I think we need to have more meetings or assign the tasks better
- Merging

What Went Well

- The members got their tasks done well and on time
- The members were able to pick up other features if needed

Analysis & Improvement Plan

- Better communication
- Give out tasks better
-

Week-by-Week Progress Summary

- Week 1: Setting up MongoDB, ORDB
- Week 2: Set up calendar view and mongoose
- Week 3: Set up a better list view and priorities
- Week 4: Progress tracking

Sprint 2 Plan

Sprint 2 Schedule (Weeks 10-14)

Week 10: Sprint 2 Planning + Cleanup

Define Sprint 2 goals, acceptance criteria, and task breakdown.

Start new features and clean up features:

- Clean up Calendar
- Clean up adding tasks and progress

Week 11: Dashboard Interactions

Complete dashboard interactions:

- Implement expand/collapse behavior for task blocks
- Show/hide sub-tasks inside each block
- Validate dashboard usability and data mapping

Test dashboard behavior with different task counts and statuses.

Week 12: Customizable UI Themes

Implement UI theme customization:

- Add light and dark mode
- Add custom color options
- Ensure dashboard and task elements update dynamically with theme changes

Validate consistent theme behavior across all core views.

Week 13: Gamification / Points System

Implement gamification features:

- Award points for task completion
- Add bonus points for early completion
- Display points and level on the user profile or main dashboard

Validate points updates through the task completion workflow.

Week 14: Testing, Bug Fixes, and Sprint Wrap-Up

Run full Sprint 2 validation:

- Manual regression testing for dashboard, themes, and gamification
- Fix remaining bugs and edge cases
- Update documentation and prepare final demo notes

Finalize Sprint 2 deliverables and project handoff materials.

Screenshots

Homepage



Calendar


Task Calendar
Back to List
1
2
3
4
• Homework 3
• go to class
5
6
• dude
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

Tasks


My Workspace
You have 12 active tasks
+ New Task
Pending
go to class
3/4/26
Edit
Delete
pending
Fix my car
02/15/2026
Edit
Delete
pending
No date set
Edit
Delete
pending
dd
02/20/2026
Edit
Delete
pending
Beer run
02/20/2026
Edit
Delete
pending
Fart
2026-02-19
Edit
Delete
pending
Fart #2
2026-02-20
Edit
Delete
pending
dude
2026-03-07
Edit
Delete
pending
Homework 3
3/4/26
Edit
Delete